



ENGINEERING
DEPARTMENT

Where Science meets Engineering: The lifecycle of the CERN's accelerator complex

Jean-Philippe TOCK / EN-HDO

LS3 Programme Coordinator

Engineering Department Deputy Head

2026-10-29

Reference EDMS: 3538995

Not my first visit ...

Visit to MTA ATOMKI –Debrecen
Institute for Nuclear Research, Hungarian Academy of Sciences
CERN General introduction

Outline

1. CERN in general
2. The magnet group (TE-MS)
3. The LHC : present and future (HighLumi)
4. A flavour of the post LHC era

17th of March 2016

J.Ph. Tock, TE-MS

Report of Activities

done at CERN

by Daniel Turi (MTA Atomki)

from 2016-11-01 to 2018-10-31

according to

Addendum No.1, KE3257/TE


of

Framework Collaboration Agreement, KN3137

Outline

- **The CERN Engineering Department**
- **The CERN Accelerator Complex lifecycle**
- **The 3rd Long Shutdown of the CERN Acc. Complex (LS3)**
- **Some LS3 projects**
- **What after the LHC era ?**

The CERN Engineering Department



Department Head
Said ATIEH



Deputy Department Head
Jean-Philippe Tock




The Engineering Department is responsible for:

- Operation
 - Infrastructure
 - Accelerators
- Projects
 - Consolidation
 - Upgrades
 - New facilities
 - Design & Manufacturing
- Studies


<https://en.web.cern.ch/>

The CERN Engineering Department

467
Members
of
Personnel





EN 2025 - MP distribution per nationality




PROFESSIONAL CATEGORIES

- 17 (4%) OFFICE & ADMINISTRATIVE FIELD
- 206 (44%) TECHNICAL FIELD
- 244 (52%) SCIENTIFIC & ENGINEERING FIELD

Staff diversity



The Eng. Dpt.: Access & Alarms (AA)



Systems that ensure the safety of the CERN Personnel, Users and visitors

- Fire and Gas/ODH detection
- Emergency phones
- Evacuation
- Alarms
- Interlocks
- Access control
- Video surveillance, protection and intrusion
- ...




The Eng. Dpt.: Cooling & Ventilation (CV)



- 150 Cooling plants
- 800 km pipelines
- 800 hydrants points
- 24 Cooling towers (450 MW)
- 35 Chilled water plants (73 MW)
- Water network
 - 7 398 m³/h
 - 2 800 000 m³ annual consumption
- HVAC
 - > 1 500 untis
 - 2 000 to 120 000 m³/h each
- Compressed air
 - 14 stations
 - 200 km network

The Eng. Dpt.: Electrical Engineering (EL)

Electricity Distribution




- 400 kV to 400/230 V
- 1.3 TWh annual consumption
- Cabling activities

The Eng. Dpt.: Transport & Handling Eng. (THE)



- Logistics
- Design
- Feasibility studies
- Integration
- 132 Lifts
- Personnel & goods
- 6 000 assets
- 700 surface buildings

The Eng. Dpt.: Information Management (IM)



The Eng. Dpt.: Mechanical and Materials Eng. (MME)




DESIGN

- **Design Office** 50+ designers – CATIA v5, PLM, ISO-GPS standards
- **Engineering Unit** 20+ engineers – Ansys, LS-Dyna, COMSOL, Autodyn
- **Mechanical Measurements Laboratory** 10 engineers & technicians – Physical, mechanical, seismic measures. Digital Twins





FABRICATION

- **Mechanical workshop** 70+ technicians and 20+ engineers
 - CNC machining, Metal AM, Assembly & Metal forming
 - Welding (TIG, MIG, EBW, Laser), Vacuum Brazing
- **Technical Subcontracting unit**







MATERIALS

- **Materials science consultancy** 20+ Scientists/Engineers
 - Materialography, Microscopy, Diffraction, Mechanical testing)
 - NDT (UT, PT, Industrial R-X, microtomography)
- **Dimensional Metrology** CMMs, CT, Portable devices




- ▾ LHC Ring
 - ▾ Sector 12 (3001)
 - LSS R1
 - DS R1
 - ARC 12
 - DS L2
 - ▾ LSS L2
 - 7L2
 - 6L2
 - 5L2
 - 4L2
 - 3L2
 - 2L2
 - 1L2

-
- A 3D exploded view of a mechanical assembly. A blue arrow points to a component on the left side of the assembly, which appears to be a motor or actuator. The assembly includes a yellow central block, a grey base, and various other mechanical parts like gears and shafts.



 CERN
Esplanade des Particules 1
P.O. Box
1211 Geneva 23, Switzerland

EDMS NO.
2470450 v.1.1



<p>EN-AL (Accounting Engineering) Ena Alkous & Alkous Bkg 14-10-2017 enaalkous@icloud.it</p>	<p>EN-ACE (Information Combination & Forecasting) Sandra Barattolo Gatti Bkg 11-01-2018 enaace@icloud.it</p>	<p>EN-CC (Coding & Hardware) David Carballal Bkg 10-01-2018 enaacc@icloud.it</p>
<p>EN-E (Electrical Engineering) Leslie Fabian Bkg 14-11-2017 enaee@icloud.it</p>	<p>EN-IM (Information Management) Leoni De Meis Bkg 14-12-2017 enaim@icloud.it</p>	<p>EN-IR (Insurance Management) Isabella Rossi Bkg 14-12-2017 enair@icloud.it</p>
<p>EN-MME (Mechanical & Thermal Engineering) Elisabeth Merenda Bkg 11-12-2017 enamme@icloud.it</p>		

CONTEXT

The efficiency of the programs, projects and activities of the Accelerator & Technology Sector is measured in an extensive number of ways. During the LINC design and construction, the effort was made to define processes, to agree upon key conventions and standards and to specify and develop the tools and tools tools that would be used to manage the projects. The project was managed during the phases of construction, operation, maintenance and upgrade. The effort needs to be kept up so quality remains an active topic, coordinated and promoted throughout the A&T Sector.

The Quality Service receives the mandate from the Director for Accelerators and Technology.

PURPOSE

The Quality Service coordinates the overall Quality Assurance (QA) strategy for the A&T Sector, providing the framework and the tools and techniques for the management of quality in all projects and studies, in order to foster a homogeneous accelerator-quality strategy shared by the groups of the A&T Sector. Its overall objective is to improve the quality of processes, information, products and services in the Sector, as well as to advocate a culture of quality through standards and best practices.


SCOPE

The scope of responsibility covers the Q&A-related activities for the Accelerator Complex (LHC and equipment) and other experimental facilities and technical infrastructure, within the A&T Sector and in collaboration with other Sectors and Units.


RESPONSIBILITY

The Quality Service holds distinct responsibilities, listed in this chapter.

As an example, as an external body, the Quality Service is responsible for providing regarding procedures, practices, the working methodologies and the tools that are employed. It may directly answer questions or conduct relevant enquiries in order to provide an adequate answer. It may also be involved in the management of the projects, in order to ensure that the quality of the projects of the A&T Sector, so that they convey their needs in their development of the work and tools to achieve it, agree upon requirements and overlook their materiality towards a homogeneous quality management and systems engineering framework.




The CERN Accelerator Complex lifecycle



► H^- (hydrogen anions) ► p (protons) ► ions ► RIBs (Radioactive Ion Beams) ► n (neutrons) ► $\bar{p}$ (antiprotons) ► e^- (electrons) ► μ (muons)

LHC - Large Hadron Collider // SPS - Super Proton Synchrotron // PS - Proton Synchrotron // AD - Antiproton Decelerator // CLEAR - CERN Linear Electron Accelerator for Research // AWAKE - Advanced WAKEfield Experiment // ISOLDE - Isotope Separator OnLine // REX/HIE-ISOLDE - Radioactive EXperiment/High Intensity and Energy ISOLDE // MEDICIS // LEIR - Low Energy Ion Ring // LINAC - LINear ACcelerator // n_TOF - Neutrons Time Of Flight // HiRadMat - High-Radiation to Materials // Neutrino Platform

The CERN Accelerator Complex lifecycle



► H^- (hydrogen anions) ► p (protons) ► ions ► RIBs (Radioactive Ion Beams) ► n (neutrons) ► $\bar{p}$ (antiprotons) ► e^- (electrons) ► μ (muons)

LHC - Large Hadron Collider // SPS - Super Proton Synchrotron // PS - Proton Synchrotron // AD - Antiproton Decelerator // CLEAR - CERN Linear Electron Accelerator for Research // AWAKE - Advanced WAKEfield Experiment // ISOLDE - Isotope Separator OnLine // REX/HIE-ISOLDE - Radioactive EXperiment/High Intensity and Energy ISOLDE // MEDICIS // LEIR - Low Energy Ion Ring // LINAC - LINEar ACcelerator // n_TOF - Neutrons Time Of Flight // HiRadMat - High-Radiation to Materials // Neutrino Platform

The CERN Accelerator Complex lifecycle

Movie : CERN Accelerator complex cut

The CERN Accelerator Complex lifecycle

The LHC superconducting magnets




#	Description
1232	Main Bending dipoles
392	Main Lattice quadrupoles
18	Separation/Recombination Dipoles
142	Insertion Quadrupoles
1044	Dipole Correctors
512	Quadrupole Correctors
3232	Sextupole Correctors

> 1 700 main superconducting magnets
➤ 36 000 tonnes of cold mass
to cool down to 1.9 (4.5) K. (-271 °C)

64 AIRBUS A380




<https://www.airbus.com/>



The CERN Accelerator Complex lifecycle

The LHC cryogenic system



- LHC is divided in 8 sectors
- Major overhaul after 40 000 hours of operation, ≈ 5 years is possible while maintaining the LHC at cryogenics temperature during long shutdowns (*) - *Never used so far during long shutdowns*

(*) Same applies to LHC experiments

The CERN Accelerator Complex lifecycle

The LHC cool-down and warm-up cycles


Warm-up

- ≈ 4 weeks per sector
- ≈ 3 months for the LHC


Cool-down

- ≈ 7 weeks per sector
- ≈ 5 months for the LHC

! Nonconformities (NC) identified during cool-down or at cold $\rightarrow$ thermal cycles to solve them !



LS2 actual warm-up




NC

LS2 « average sector » actual warm-up

NC

NC




LS2 actual (re)cool-down


► Large interventions requiring warm-up are grouped in long shutdowns.

The CERN Accelerator Complex lifecycle

The LS3 LHC warmup



The CERN Accelerator Complex lifecycle




Simplified CERN long-term schedule




New service tunnels for the high-luminosity LHC being excavated at Point 5 in July 2019. Credit: Z. Arenas

The CERN Accelerator Complex lifecycle

Long Term Schedule for CERN Accelerator complex



The third Long Shutdown (LS3) period



LS3 start

- CTD: 02.06.2025 ✓
- ISOLDE: 08.12.2025 ✓
- LHC: 29.06.2026 ✓
- Injectors: 31.08.2026 ✓
- L3: 30.11.2026

Injectors Operation restart


- L4: March 2028
- PSB: May 2028
- PS: Aug 2028
- SPS: April/May 2029

LHC restart

- 1st sectors cooldown: Early 2029
- Final HW Com (P1&5): January 2030
- Caverns closure: Mid May 2030
- Beam valves opening: End May 2030

NA stands for North Area, CTD for CNGS Target area Dismantling

The third Long Shutdown (LS3) trigger:





The LHC is depending on the injectors. Large interventions are also planned in the injectors complex during LHC shutdown to globally optimise the operation time

<https://hilumilhc.web.cern.ch/content/hl-lhc-project>

The third Long Shutdown (LS3)

NEW TECHNOLOGIES FOR THE HIGH-LUMINOSITY LHC



HL-LHC


Increase of the LHC integrated design luminosity by an order of magnitude.

HL-LHC : Civil Engineering – Underground and Surface





The third Long Shutdown (LS3)

HL-LHC : Civil Engineering –Surface





The third Long Shutdown (LS3)

HL-LHC : Civil Engineering – Underground






The third Long Shutdown (LS3)

HL-LHC : Focusing Magnets (and other ones)





The third Long Shutdown (LS3)

HL-LHC : Crab cavities



The third Long Shutdown (LS3)





Upgrade and maintenance of the LHC experiments

- Principally ATLAS and CMS during LS3 to fully exploit the increased LHC luminosity during Run4
- ALICE and LHCb are preparing major upgrade for LS4

The third Long Shutdown (LS3)

Beam Screen Treatment (BST)

- To reduce beam induced heat loads and mitigate degradations observed after each LS
- By depositing a thin amorphous carbon layer on $\approx 30\%$ of the LHC arcs length (2×6 km)
- And in the Long Straight Sections






- Experimental halls Underground beam tunnels, caverns

Underground technical galleries Service buildings

A 3D exploded view of the ITER tokamak assembly. The diagram shows various components labeled with codes: PP851, PA852, T851, T852, T853, T854, ECN3, GHN300, GT806, GT807, GT808, BA82, BG82, BAT. PHYSICIENS BG83, BATIMENT HYDROGENE BY82, and EHN2. The components are arranged in a complex, layered structure, illustrating the assembly of the tokamak's vacuum vessel and support systems.


The third Long Shutdown (LS3)



HI-ECN3 (Experimental Cavern 3 in the North Area)

Comprehensive transformation ECN3

- Removal of the existing infrastructure and detectors,
- Significant upgrade and installation of the Beam Dump Facility for the future Search for Hidden Particles experiment




The third Long Shutdown (LS3)




ISOLDE (Isotope mass Separator On Line)

- The ISOLDE facility will undergo major upgrades. The proton beam transfer line will be enhanced to raise beam energy to 2.0 GeV, increasing both the range and yield of radioactive isotopes.
- Two beam dumps and their infrastructure will be fully renovated to meet modern radiation protection and operational standards, preparing for higher beam power [ISOLDE Beam Dumps Replacement & Sustainability (IBDRS) programme]



Class A laboratories (including MEDICIS and Nano-Lab)



High energy experimental stations:

Miniball
ISS
SEC

REX/HIE-ISOLDE
post-accelerator

HRS separator

BTY line (ISOLDE side)

GPS separator


Experimental Hall

Low energy experimental stations:


- IDS
- ISOLTRAP
- CRIS
- COLLAPS
- SSP stations
- VITO
- MIRACLS / PUMA
- WISARD

The third Long Shutdown (LS3)


ISOLDE (Isotope mass Separator On Line)



HRS dump is dismantled



The third Long Shutdown (LS3)



- Consolidation of the Personnel Safety System (PSS-CONS)
- Consolidation of the electrical transmission and distribution networks (EL-CONS)
- Decabling and Cabling
- Construction of a building for processing and testing superconducting radio frequency cavities
- Consolidation of the Technical Galleries (TG-CONS)
- And large **maintenance** and **consolidation** of the infrastructure and equipment

The third Long Shutdown :



Movies :

- Hi Lumi LHC
- Travaux LS3



The third Long Shutdown (LS3)

A pivotal phase for CERN

- **Enables HL-LHC installation and commissioning**
- **Major ATLAS and CMS upgrades** to fully exploit Run 4 luminosity
- **Extensive consolidation, maintenance, and enhancements** across the accelerator complex
- **Largest and most diverse programme** since the LHC installation (> LS1/LS2)
- **Requires strong coordination** across all sectors and projects
- **Strategic opportunity to:**
 - Boost **performance**
 - Enhance **reliability**
 - Ensure long-term **availability**




What after the LHC era ?

**FCC-ee: Higgs factory,
electroweak & top factory at
highest luminosities**




What after the LHC era ?

- Focus on implementation of FCC-ee as first step ; possible pathway to FCC-hh to be decided later
- Common civil engineering and technical infrastructures, building on and reusing CERN's existing infrastructure
- Highly synergetic and complementary physics programme maximising the physics opportunities
- FCC-ee project would allow the start of a new, major facility at CERN within a few years of the end of HL-LHC



What after the LHC era ?

- FCC Tunnels
- Experimental points
- Access points
- Service caverns
- Connection tunnels
- Electrical alcoves
- Klystron galleries
- Tunnel widening
- LHC




- 91 km tunnel
- Average depth : 200 m.

Schematic
Not to scale
Not final version



Some EN contributions to FCC(-ee)

Horizontal transport – vehicles for personnel




Courtesy Frederic Veit, Fraunhofer Institute for Materials and Logistics IML (vehicles)

Surface-to-underground : Shaft crane





FCC head-shaft crane updated concept.
Courtesy Gilles Villiger

Some EN contributions to FCC(-ee)




Updated Arc cross-section



Some EN contributions to FCC(-ee)

Arc Half Cell Mock-up overview



*Courtesy Y. Grislain and
his team, M. Rouchouse*



What after the LHC era ?

FCC-ee Progress

There is also a lot of technical progress

- The goal is to baseline the **FCC-ee** design by the end of 2026
 - at that point the design comes under formal change control
- Progress in many areas
- In addition, I would like to highlight the arc-cell mock-up in B355
 - Validate the concept + an opportunity to highlight FCC to visitors to CERN




The Einstein Telescope

- CERN collaborate on the ET activities for safety and engineering studies of the ET in collaboration with other relevant ET Partners. CERN's interest in contributing in these fields aligns with its expertise, mission, and ongoing work on the **Future Circular Collider (FCC)**. Given that the challenges and solutions developed for the ET directly overlap with those of the **FCC**, this project will enable a mutually beneficial exchange of knowledge, expertise, and innovation.
- **Site independent**



Note : ET became a recognised CERN experiment in March 2022

(considered to be of importance to High Energy Physics, recognition status by the Research Board, can benefit to a limited extent from CERN's infrastructure and service)



The Einstein Telescope

Grid backbone proposals



MV-LV network of corner station





Fig. 21 - UHV vacuum layout






Fig. 25 - CFD simulated temperature distribution after 7 days of simultaneous bakeout at 150°C of two ET vacuum sectors. The average temperature in the tunnel is 23°C, (tunnel's walls at 20°C).

The workforce

10 young graduates
(7 Engineering / 3 EN/HSE)
All at CERN

Supervised by experienced CERN staff





<https://home.cern/>

Visit CERN

Plan your visit

Tour the accelerator complex



Thank you for your attention

Highlights 2026 movie

Thank you for your attention

Highlights 2026 movie



home.cern